



GOVERNMENT OF KERALA

No.11829/D1/2012/PWD

**Public Works (D) Department,
Thiruvananthapuram, 11.07.2016**

CIRCULAR

Sub:- PWD-Allowing contractors to work beyond the period of agreement irregularly without getting prior approval of the competent authority and without executing supplementary agreement – Instructions to officers delegated with agreement powers- reg.

It has come to the notice of the Government that certain officers of the Public Works Department delegated with agreement powers, have allowed contractors to work beyond the agreement period and beyond the scope and provisions of the agreement without getting prior approval of the competent authority and without executing a supplementary agreement. Government consider such actions on the part of the officers of the Public Works Department without any enabling contractual or legal provisions, highly irregular as it may lead to subsequent claims causing huge loss to the State Exchequer and result in other administrative inconveniences.


All officers of the Public Works Department delegated with agreement powers are therefore instructed to monitor the works strictly to avoid such lapses in future. The Officers concerned will be held personally responsible with dire consequences for the non compliance of the instructions.

SUBRATA BISWAS
Addl.Chief Secretary to Government

To,

The Chief Engineer (R&B)/NHs/Design/Project Director, KSTP
The MD, DRIQ Board/MD,KRTL/ MD, RICK/CEO, KRFB
The MD, Pratheeksha Bus Shelters Co.Ltd, Kowadiar/
The MD, Aswas, Public Communities Kerala Ltd.
The MD, Kerala State Construction Corporation, Ernakulam
The Managing Director, RBDCK
All PWD Sections/Officers

Forwarded/By Order


Section Officer

mentel